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Narratives
Disaster Damage:
Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between
August 29, 2011 and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill,
Adirondack, and Hudson Valley regions, and caused severe damage on Long Island. According to data provided by FEMA,
total permanent damage to infrastructure statewide was estimated to be around $880 million, with the most impacted
counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms caused significant damage to infrastructure and
housing and highlighted the need for mitigation to protect vulnerable areas from future storm events and ensure that public
systems like power, clean water, roads and transportation are operational faster following future storm events. Damage to
public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges,
roads, and other transportation networks that have been severely compromised or destroyed.

Recovery Needs:
Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from
those storms. Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in
CDBG-DR funds available for the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee
allocation, the State has adopted a functionally equivalent set of disaster recovery programs that have been developed
under its PL 113-2 allocation. These programs are outlined in the State’s PL 113-2 Action Plan and Amendments and are
designed to address unmet needs arising from the storms. Following HUD’s methodology, there is approximately $3.49
billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With HUD’s high construction
cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately $14.44
billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not
currently funded by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at
$1.72 billion. The State, through various new data sources, estimates a figure of $12.67 billion. Community Reconstruction
and Infrastructure estimated unmet need using HUD methodology is $5.68 billion, and $6.85 billion with the high
construction cost multiplier. These figures do not account for infrastructure needs not currently funded by federal programs
Round I of the Community Reconstruction Program developed over $883 million in priority projects proposed for CDBG-DR
funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a figure included in
the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure,
$3 billion when using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are
roughly 30 percent of damage costs for structures with major to severe damage, and are reflected in the unmet needs.
Economic Revitalization: The State calculated unmet business needs as businesses that were denied an SBA loan. HUD
adjusted this number to account for businesses that didn’t apply for assistance. The unmet need is estimated at $711.31
million. Mitigation costs are roughly 30 percent of the damage costs. When combined, unmet business needs is $826.1
million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In
census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about
$197.6 million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units
statewide (excluding NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting
FEMA grants, SBA loans, and insurance proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds
are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology, the 8,147 damaged rental
units occupied by renters with annual income below $30,000 define the rental properties unmet need. Total damage is
estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76 million, 75% of total damage.

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$71,654,116.00
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$0.00
$58,798,638.75

$2,117,766.35

$2,394,600.81

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$65,545,362.15

$0.00 $0.00

     Program Funds Drawdown

To Date

$58,521,804.29

$58,904,485.22
$65,545,362.15

Overall

Program Income Received

($29,610.79)
$2,407,391.53

Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted housing stock, the State
surveyed properties in its assisted housing portfolio to identify damage and uncovered losses and found high levels of
insurance coverage. The State determined that immediate needs had been met and continues to assess resiliency needs.

Public Comment:
null

$2,394,600.81 $58,798,638.75Total Funds Drawdown

HUD Identified Most Impacted and Distressed $2,010,657.32 $46,466,038.12

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 9,328.17Broome County2 $ 0.00

$ 1,918,801.76Tioga County Soil and Water Conservation District $ 15,608.10

$ 0.00Tioga County2 $ 0.00

$ 5,054.96Town of Andes $ 0.00

$ 0.00Town of Ashland $ 0.00

$ 20,903.83Town of Blenheim $ 0.00

$ 4,258,834.04Town of Blooming Grove $ 2,609.18

$ 2,531,438.07Town of Bovina $ 1,444.78

$ 0.00Town of Broome $ 0.00

$ 0.00Town of Cairo $ 0.00

$ 0.00Town of Catskill $ 0.00

$ 684,772.79City of Binghamton $ 1,311.29

$ 898,512.19Town of Chenango $ 0.00

$ 0.00Town of Colchester $ 0.00

$ 329,947.45Town of Conklin $ 529.60

$ 0.00Town of Coxsackie $ 0.00

$ 0.00Town of Delhi $ 0.00

$ 0.00Town of Deposit $ 0.00

$ 0.00Town of Durham $ 0.00

$ 3,278,086.53Town of Esperance $ 233,372.59

$ 0.00Town of Fulton $ 0.00

$ 0.00Town of Halcott $ 0.00

$ 3,116,424.00City of Middletown $ 59,926.15

$ 0.00Town of Hamden $ 0.00

$ 0.00Town of Hunter $ 0.00

$ 0.00Town of Jewett $ 0.00

$ 0.00Town of Lexington $ 0.00

$ 0.00Town of Middleburgh $ 0.00

$ 0.00Town of Middletown $ 0.00

($29,610.79)
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 50.00% 54.29%55.55%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $33,220,537.01 $31,063,059.60$33,513,898.59

Limit on Public Services $10,748,117.40 $554,120.33$554,120.33

Limit on Admin/Planning $14,330,823.20 $1,583,347.00$5,213,041.99

Limit on Admin $3,582,705.80 $4,056.87$3,582,706.00

Most Impacted and Distressed $53,024,045.84 $46,466,038.12$51,486,587.19

Projected

$ 91,910.28Town of Prattsville $ 0.00

$ 0.00Town of Roxbury $ 0.00

$ 41,277.12Town of Schoharie $ 0.00

$ 0.00Town of Sidney $ 0.00

$ 6,891,110.07Delaware County2 $ 111,190.08

$ 1,571,231.64Town of Tioga $ 436.43

$ 0.00Town of Tompkins $ 0.00

$ 2,743,051.06Town of Vestal $ 10,384.41

$ 2,317.21Town of Wallkill $ 0.00

$ 0.00Town of Walton $ 0.00

$ 970,455.12Town of Windham $ 5,786.09

$ 0.00Townof Hancock $ 0.00

$ 0.00Village of Athens $ 0.00

$ 0.00Village of Catskill $ 0.00

$ 0.00Village of Cobleskill $ 0.00

$ 1,768,685.15Dormitory Authority of the State of New York (DASNY) $ 0.00

$ 0.00Village of Coxsackie $ 0.00

$ 2,733.76Village of Deposit $ 0.00

$ 1,587,539.12Village of Endicott $ 0.00

$ 0.00Village of Fleischmanns $ 0.00

$ 451,973.62Village of Hancock $ 0.00

$ 1,303,860.70Village of Margaretville $ 3,839.22

$ 119,298.64Village of Middleburgh $ 186.65

$ 2,489,952.19Village of Nichols $ 0.00

$ 2,766,346.59Village of Owego $ 0.00

$ 10,519.16Village of Schoharie $ 0.00

$ 0.00Greene County $ 0.00

$ 0.00Village of Sidney $ 0.00

$ 0.00Village of Tannersville $ 0.00

$ 0.00Village of Walton $ 0.00

$ 4,026,356.67New York State $ 0.00

$ 7,900,366.22Schoharie County $ 99,266.13

$ 6,730,716.18Schoharie County, Soil and Water Conservation District $ 1,571,875.65

The Irene Lee Action Plan outlines the distribution of $71,654,116 of Community Development Block Grant Disaster Recovery
funding. The funding goes towards meeting the unmet needs of communities impacted by Hurricane Irene and Tropical
Storm Lee. The State commits to the requirement that a minimum of 80 percent of allocated funds, or $53,011,323, must be
expended in the most-impacted counties of Broome, Greene, Orange, Schoharie, and Tioga.  
To streamline recovery efforts for the Stateâ¿¿s PL 112-55 allocation, the State has adopted a functionally equivalent set of
disaster recovery programs that have been developed and implemented under its more recent PL 113-2, aka Superstorm
Sandy, allocation. These programs are outlined in the HUD approved Action Plan and subsequent Amendments related to
both the Stateâ¿¿s PL 112-55 and PL 113-2 grants, which can be viewed at  https://stormrecovery.ny.gov/funding/action-
plans-amendments. Additional information on these programs and detailed quarterly programmatic updates can be found in
the appropriate program narratives in this QPR.  
As of Q4 2022, GOSR employed 126 workers, who are involved in programmatic and operational work. Staff levels will
continue to meet the needs of the recovery programs. 
As of the end of Q4 2022, the Community Reconstruction and Infrastructure programs have closed out 30 projects, with 1
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1042DR4-12, Schoharie County $0.00 $0.00 $0.00

1142DR5-12, Tioga County $0.00 $0.00 $0.00

135DR1-12, Broome County $0.00 $0.00 $0.00

317DR2-12, Delaware County $0.00 $0.00 $0.00

477DR3-12, Greene County $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

Admin, Administration $0.00 $3,582,706.00 $4,056.87

ComRecon, Community Reconstruction $2,281,198.83 $49,290,589.00 $48,830,110.03

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

IL-Match, Match $0.00 $4,059,096.12 $4,022,299.80

SidneyFMP, Sidney Floodplain Management $113,401.98 $14,721,724.88 $5,942,172.05

Activities

Admin / AdministrationProject # /

project having been closed out in Q4 2022. 
The Monitoring and Compliance Department did not conduct monitoring of subrecipients during Q4 2022. 
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Projected Start Date:

Benefit Type:

Overall

$3,582,706.00

N/A New York State

Total Projected Budget from All Sources $3,582,706.00

$0.00

$0.00

$39,330.48

$3,074.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/30/2022

$0.00

To Date

07/27/2012

N/A

$4,056.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds. 

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

GOSR has continued to support the necessary staff resources to administer the PL 112-55 allocation of CDBG DR funds for
New York State. GOSR maintains a staff, office space, and intake facility in New York City to carry out its recovery activities for
all of New York State's allocations. Activities include general management, oversight, and coordination of planning activities
and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.
Administration and Planning expenditures are funded primarily through the State PL 113-2 Allocation. In Q4 2022, GOSR
closed its Farmingdale and Albany offices and had 126 remaining staff, who were involved in programmatic and operational
work. GOSR continues to focus on maintaining the capacity needed for the implementation of all the recovery programs,
including those funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well as in other key
areas such as legal, policy, finance, and organizational systems. The Monitoring and Compliance Department did not conduct
monitoring of subrecipients during Q4 2022. 

Activity Progress Narrative:

Project Number:
Admin

Project Title:
Administration

$0.00     Program Funds Drawdown $4,056.87

$4,056.87$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-Admin
Activity Title: Administration
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

ComRecon / Community ReconstructionProject # /
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Projected Start Date:

Benefit Type:

Overall

$2,347,069.43

Low/Mod Town of Esperance

Total Projected Budget from All Sources $2,347,069.43

$145,298.41

$0.00

$2,345,408.89

$2,345,222.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$233,346.41

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$233,346.41

To Date

07/19/2021

Area ( Census )

$2,345,408.89

Most Impacted and Distressed Expended

Responsible Organization:

$233,159.74

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection.

Location Description:

The GEOIDS for this project include 360957401001 and 360957401003.

During this quarter, the GOSR team reviewed and approved two vendor invoices for construction and electrical installation
services. The construction invoice included plumbing work, site clearing, seeding and treatment. The Electrical services invoice
included purchase of electrical equipment and generator installation. The team also reviewed and approved an invoice for
project delivery activities.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,345,222.22$233,159.74Town of Esperance

$233,346.41     Program Funds Drawdown $2,345,408.89

$2,345,222.22$233,159.74Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-CentralBridgeWaterSewerDstcImpr-
PF-LMI
Activity Title: CentralBridgeWaterSewerDstcImpr CR

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$333,758.45

N/A Town of Conklin

Total Projected Budget from All Sources $333,758.45

$0.00

$0.00

$329,947.45

$329,947.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$529.60

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/28/2022

$529.60

To Date

07/25/2012

Area ( Census )

$329,947.45

Most Impacted and Distressed Expended

Responsible Organization:

$529.60

Planning Under Way

Activity Description:

The Wellness and Community Center project will provide funding for the design and construction of a Wellness Center, which
will provide space for such needed services as a Community Center, Daycare Facility, and Medical Facility outside of the
floodplain within the Town of Conklin.

Location Description:

The Town of Conklin, in Broome County.

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$329,947.45$529.60Town of Conklin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$529.60     Program Funds Drawdown $329,947.45

$329,947.45$529.60Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-ConklinWellnessCommunityCtr-PF-
PLAN
Activity Title: ConklinWellnessCommunityCtr CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$941,280.23

Low/Mod City of Binghamton

Total Projected Budget from All Sources $941,280.23

$247,172.51

$0.00

$936,280.23

$684,772.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$252,818.73

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$252,818.73

To Date

12/30/2017

Area ( Census )

$936,280.23

Most Impacted and Distressed Expended

Responsible Organization:

$1,311.29

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street.

Location Description:

The GEOIDS for the project include 360070003004, 360070002001, 360070002002, 360070003002, 360070003003,
360070005003, 360070013001, 360070014001

During the quarter, the final project payment was processed for roadway milling, storm and sanitary sewer piping and
connections, manholes, concrete drainage structures, valve installations, concrete curbs and pavement, electrical work, asphalt
pavement, and plantings. GOSR staff also reviewed project files for accuracy and completeness, and worked to collect any
outstanding documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$684,772.79$1,311.29City of Binghamton

$252,818.73     Program Funds Drawdown $936,280.23

$684,772.79$1,311.29Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-FrontStreetStormwaterSeparation-PI-
LMI
Activity Title: FrontStreetStormwaterSeparation CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,076,786.64

Low/Mod Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $1,076,786.64

($63,406.69)

$0.00

$1,070,759.53

$1,069,169.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$15,608.10

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$17,198.17

To Date

09/03/2011

Area ( Census )

$1,069,169.46

Most Impacted and Distressed Expended

Responsible Organization:

$15,608.10

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of
future storm events.

Location Description:

Broome County: 360070143021, 360070143023

During this quarter, the GOSR project delivery team advised the subrecipient on project status, followed up with reporting
remediation, and provided feedback on procedures and grant requirements.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$0.00$0.00Delaware County2

$1,069,169.46$15,608.10Tioga County Soil and Water Conservation District

$0.00$0.00Town of Colchester

$15,608.10     Program Funds Drawdown $1,069,169.46

$1,069,169.46$15,608.10Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-FullHllwCkDstreamParkStrmSta-LMI
Activity Title: FullHllwCkDstreamParkStrmSta
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$969,301.08

Urgent Need Delaware County2

Total Projected Budget from All Sources $969,301.08

($98,838.43)

$0.00

$957,741.75

$956,151.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$7,920.27

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$9,510.34

To Date

08/28/2011

Area ( Census )

$956,151.68

Most Impacted and Distressed Expended

Responsible Organization:

$7,920.27

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York.  This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:

Tioga County: 361070204012

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$956,151.68$7,920.27Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,920.27     Program Funds Drawdown $956,151.68

$956,151.68$7,920.27Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-GaylordStrmCrossReplace-UN
Activity Title: GaylordStrmCrossReplace
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$978,225.06

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $978,225.06

($98,133.01)

$0.00

$976,225.06

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$78.92

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/30/2022

$78.92

To Date

01/10/2017

Area ( Survey )

$976,225.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

CDP - Village of Margaretville (GEOID: 3645557)

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$976,225.06$78.92Village of Margaretville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$78.92     Program Funds Drawdown $976,225.06

$976,225.06$78.92Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MargaretBullRunChannel-PI-LMI
Activity Title: Margaretville Bull Run Restoration CR-IL
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$19,371.85

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $19,371.85

($89,338.77)

$0.00

$18,399.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,496.10

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/29/2022

$3,523.66

To Date

01/09/2017

Area ( Survey )

$17,371.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Purchase and install a back-up generator for the Village Fire Department and Department of Public Works (DPW) facility to
improve the evacuation center, sheltering space, and command center during a disaster. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Margaretville

During this quarter, the project team continued to collect and review documentation in preparation for project closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$17,371.85$2,496.10Village of Margaretville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,496.10     Program Funds Drawdown $17,371.85

$17,371.85$2,496.10Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-
MargaretvilleFDandDPWImprovements-PF-LMI
Activity Title: MargaretvilleFDandDPWImprovements CR-IL
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$322,100.25

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $322,100.25

($20,000.00)

$0.00

$311,527.99

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,264.20

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/30/2022

$2,528.40

To Date

01/10/2017

Area ( Survey )

$310,263.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place: Village of Margaretville in Delaware County.

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$310,263.79$1,264.20Village of Margaretville

$1,264.20     Program Funds Drawdown $310,263.79

$310,263.79$1,264.20Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MargaretvilleScottsBrookCulvertRep-
PI-LMI
Activity Title: MargaretvilleScottsBrookCulvertRepair CR-IL
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$628,725.42

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $628,725.42

($35,000.00)

$0.00

$623,158.67

$619,635.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$910.47

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/29/2022

$910.47

To Date

12/30/2017

Area ( Census )

$619,635.89

Most Impacted and Distressed Expended

Responsible Organization:

$910.47

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

GEOIDS 360710132014, 360710132012, 360710133001, 360710132013, 360710132022, 360710132021

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$619,635.89$910.47Town of Blooming Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

193/0# of Linear feet of Public 0

$910.47     Program Funds Drawdown $619,635.89

$619,635.89$910.47Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MaysFieldDamRemoval-PI-UN
Activity Title: MaysFieldDamRemoval CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$3,124,466.67

Low/Mod City of Middletown

Total Projected Budget from All Sources $3,124,466.67

$39,924.53

$0.00

$3,117,210.36

$3,116,424.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$60,712.51

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$60,712.51

To Date

07/19/2021

Area ( Survey )

$3,117,210.36

Most Impacted and Distressed Expended

Responsible Organization:

$59,926.15

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County.

During this quarter, the GOSR project manager attended progress and coordination meetings. GOSR staff reviewed and
approved invoices for construction management services, costs associated with the installation of a precast cast box culvert,
asphalt installation and restoration, and paving new sidewalk and curbs.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,116,424.00$59,926.15City of Middletown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$60,712.51     Program Funds Drawdown $3,117,210.36

$3,116,424.00$59,926.15Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-MonhagenBrookCulvertProj-PI-LMI
Activity Title: MonhagenBrookCulvertProj CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$2,538,089.49

Urgent Need Town of Bovina

Total Projected Budget from All Sources $2,538,089.49

$0.00

$0.00

$2,540,276.46

$2,531,438.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,715.87

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/28/2022

$3,037.17

To Date

01/08/2017

Area ( Survey )

$2,531,709.16

Most Impacted and Distressed Expended

Responsible Organization:

$1,444.78

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,531,438.07$1,444.78Town of Bovina

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$1,715.87     Program Funds Drawdown $2,531,709.16

$2,531,438.07$1,444.78Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-OwegoSharedMunicipalFacility-PF-UN
Activity Title: Owego Shared Municipal Facility CR-Il
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$3,316,336.88

Low/Mod Schoharie County

Total Projected Budget from All Sources $3,316,336.88

$83,283.36

$0.00

$3,314,336.88

$3,311,579.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$83,653.32

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$85,647.75

To Date

12/27/2017

Area ( Survey )

$3,312,342.45

Most Impacted and Distressed Expended

Responsible Organization:

$82,890.05

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

During this quarter, the GOSR project manager attended progress and coordination meetings. GOSR staff reviewed and
approved invoices for roof snow guards, paving, concrete flooring, installation of electrical switches, plumbing lines, fixtures,
and installation of a propane tank to supply the facility.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,311,579.18$82,890.05Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$83,653.32     Program Funds Drawdown $3,312,342.45

$3,311,579.18$82,890.05Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-RebuildFultonTownHall-PF-LMI
Activity Title: RebuildFultonTownHall CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,690,191.73

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $1,690,191.73

$20,000.00

$0.00

$1,681,315.74

$1,680,534.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,352.40

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$1,862.77

To Date

07/19/2021

Area ( Survey )

$1,680,805.37

Most Impacted and Distressed Expended

Responsible Organization:

$1,081.31

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

County Subunit of Blooming Grove Town (GEOD: 3607107003)

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,680,534.28$1,081.31Town of Blooming Grove

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,352.40     Program Funds Drawdown $1,680,805.37

$1,680,534.28$1,081.31Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-ReloTBloomGroveCentMainFacil-PF-
UN
Activity Title: ReloTBloomGroveCentMainFacil CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$994,629.68

Low/Mod Schoharie County

Total Projected Budget from All Sources $994,629.68

$0.00

$0.00

$987,525.28

$987,311.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$16,376.08

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$16,589.41

To Date

12/28/2017

Area ( Census )

$987,311.95

Most Impacted and Distressed Expended

Responsible Organization:

$16,376.08

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$987,311.95$16,376.08Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$16,376.08     Program Funds Drawdown $987,311.95

$987,311.95$16,376.08Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SchoharieCountyWestFultonFireDept-
PF-LMI
Activity Title: SchoharieCountyWestFultonFireDept CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$4,025,928.27

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $4,025,928.27

$1,569,067.26

$0.00

$3,840,892.42

$3,837,366.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,569,901.87

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$1,569,901.87

To Date

12/30/2017

Area ( Survey )

$3,840,892.42

Most Impacted and Distressed Expended

Responsible Organization:

$1,566,375.65

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

During this quarter, the GOSR project manager attended progress and coordination meetings. GOSR staff reviewed and
approved multiple invoices for extension of the water main, installation of a large box culvert, and asphalt paving.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,837,366.20$1,566,375.65Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,569,901.87     Program Funds Drawdown $3,840,892.42

$3,837,366.20$1,566,375.65Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SCSWCDGorgeCrkCulRepair-PI-LMI
Activity Title: SCSWCD Gorge Creek Culvert Repair CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,166,090.44

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,166,090.44

($30,000.00)

$0.00

$1,157,165.37

$1,156,894.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$5,771.09

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$5,771.09

To Date

12/30/2017

Area ( Survey )

$1,157,165.37

Most Impacted and Distressed Expended

Responsible Organization:

$5,500.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County (GEOID: 3665585)

During the quarter, a payment was processed for audit related services. GOSR staff reviewed project files for accuracy and
completeness, and worked to collect any outstanding documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,156,894.28$5,500.00Schoharie County, Soil and Water Conservation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$5,771.09     Program Funds Drawdown $1,157,165.37

$1,156,894.28$5,500.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SCSWCDSouthEndDrain-PI-LMI
Activity Title: SCSWCD South End Drainage CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5166/5220# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$1,483,022.98

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,483,022.98

($45,000.00)

$0.00

$1,478,243.78

$1,478,243.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$0.00

To Date

12/30/2017

Area ( Survey )

$1,478,243.78

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1049/4500# of Linear feet of Public 1049

$0.00     Program Funds Drawdown $1,478,243.78

$1,478,243.78$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SCSWCDStonyBrook-PI-UN
Activity Title: SCSWCD Stony Brook CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$337,844.19

Urgent Need Town of Windham

Total Projected Budget from All Sources $337,844.19

($146,013.70)

$0.00

$335,731.39

$332,844.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$3,279.64

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$3,279.64

To Date

12/31/2017

Area ( Census )

$335,731.39

Most Impacted and Distressed Expended

Responsible Organization:

$392.44

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:

The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

During this quarter, GSOR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$332,844.19$392.44Town of Windham

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,279.64     Program Funds Drawdown $335,731.39

$332,844.19$392.44Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-SouthStStormwater-PI-UN
Activity Title: SouthStStormwater CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$108,322.47

N/A Town of Esperance

Total Projected Budget from All Sources $108,322.47

($15,000.00)

$0.00

$96,264.15

$94,926.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,550.32

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/30/2022

$1,550.32

To Date

12/31/2017

Area ( Survey )

$96,264.15

Most Impacted and Distressed Expended

Responsible Organization:

$212.85

Planning Under Way

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:

Town of Esperance (County Subunit, GEOID: 3609524724)

During this quarter, the project team reviewed and approved final project invoice for engineering services. GOSR staff
continued to review project files for accuracy and completeness, and worked to collect any outstanding documentation, as part
of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$94,926.68$212.85Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,550.32     Program Funds Drawdown $96,264.15

$94,926.68$212.85Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-TEsperanceTownHallResto-PLAN
Activity Title: TEsperanceTownHallResto CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$892,920.03

Urgent Need Town of Tioga

Total Projected Budget from All Sources $892,920.03

($47,563.57)

$0.00

$890,612.09

$888,920.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,128.49

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$2,128.49

To Date

12/30/2017

Area ( Census )

$890,612.09

Most Impacted and Distressed Expended

Responsible Organization:

$436.43

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$888,920.03$436.43Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1750/1800# of Linear feet of Public 0

9/9# of Properties 0

$2,128.49     Program Funds Drawdown $890,612.09

$888,920.03$436.43Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-TiogaHalseyValleyRdElev-AQPF-UN
Activity Title: Halsey Valley Road Elevation CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 930/930 420/420 4810/4810# of Persons 0 0 28.07

LMI%:

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$2,737,397.97

Urgent Need Town of Vestal

Total Projected Budget from All Sources $2,737,397.97

($150,040.28)

$0.00

$2,731,280.68

$2,731,094.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$10,571.07

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/29/2022

$10,571.07

To Date

07/26/2012

Area ( Census )

$2,731,280.68

Most Impacted and Distressed Expended

Responsible Organization:

$10,384.41

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005,  360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004.

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,731,094.02$10,384.41Town of Vestal

$10,571.07     Program Funds Drawdown $2,731,280.68

$2,731,094.02$10,384.41Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-VestalEMSRelocation-AQPF-UN
Activity Title: VestalEMSRelocation CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$121,298.64

Low/Mod Village of Middleburgh

Total Projected Budget from All Sources $121,298.64

($42,223.64)

$0.00

$121,298.64

$119,298.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$373.32

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$2,186.65

To Date

12/31/2017

Area ( Survey )

$119,485.31

Most Impacted and Distressed Expended

Responsible Organization:

$186.65

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the
responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the
Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

During the quarter, the project team continued to collect and review documentation for the project closeout.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$119,298.64$186.65Village of Middleburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$373.32     Program Funds Drawdown $119,485.31

$119,298.64$186.65Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-VOMiddleburghGorgeCrkCulRepair-
AQPF-LMI
Activity Title: VOMiddleburghGorgeCrkCulRepair CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$336,094.78

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $336,094.78

($147,222.60)

$0.00

$333,578.95

$332,094.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,101.57

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/30/2022

$771.75

To Date

12/31/2017

Area ( Survey )

$333,578.95

Most Impacted and Distressed Expended

Responsible Organization:

$617.40

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Village of Washingtonville (GEOID: 3678465)

During this quarter, the project team collected and reviewed documentation in support of construction progress and kept
stakeholders up to date.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$332,094.78$617.40Town of Blooming Grove

$2,101.57     Program Funds Drawdown $333,578.95

$332,094.78$617.40Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-WashingtonvilleCulverts-PI-UN
Activity Title: WashingtonvilleCulverts CR

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$568,867.46

Urgent Need Town of Windham

Total Projected Budget from All Sources $568,867.46

($40,347.57)

$0.00

$564,212.29

$562,867.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$6,738.48

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/01/2023

$6,738.48

To Date

12/31/2017

Area ( Census )

$564,212.29

Most Impacted and Distressed Expended

Responsible Organization:

$5,393.65

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

During this quarter, GOSR staff reviewed project files for accuracy and completeness, and worked to collect any outstanding
documentation, as part of the project closeout process.

Activity Progress Narrative:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$562,867.46$5,393.65Town of Windham

$6,738.48     Program Funds Drawdown $564,212.29

$562,867.46$5,393.65Total Funds Expended

$0.00

Grantee Activity Number: IL-CR-WindhamDrainImprov-PI-UN
Activity Title: WindhamDrainImprov CR
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

880/900# of Linear feet of Public 880

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

SidneyFMP / Sidney Floodplain ManagementProject # /
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Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Delaware County2

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$330.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/30/2022

$0.00

To Date

09/01/2011

Area ( Census )

$330.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Delaware County will buy out approximately 2 properties in Sidney Center to restore the flood plain.

Location Description:

GEOIDs are 360259704002 and 360259704001.

Activity Progress Narrative:

Project Number:
SidneyFMP

Project Title:
Sidney Floodplain Management

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Parcels acquired 2

4/2# of Properties 2

$0.00     Program Funds Drawdown $330.53

$330.53$0.00Total Funds Expended

$0.00

Grantee Activity Number: IL-INFRA-SidneyCenterFPR-BOH-UN
Activity Title: SidneyCenterFPR INFRA
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod Delaware County2

Total Projected Budget from All Sources $8,000,000.00

$0.00

$0.00

$5,826,405.91

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$113,401.98

$0.00

$0.00

Oct 1 thru Dec 31, 2022

Activity Type:

$0.00

09/30/2022

$116,197.86

To Date

09/01/2011

Area ( Census )

$5,823,610.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:

Village of Sidney

During the fourth quarter, costs incurred were related to program delivery activities, including procurement of abatement and
demolition contractors.

Activity Progress Narrative:

Project Number:
SidneyFMP

Project Title:
Sidney Floodplain Management

$5,813,477.86$103,269.81Delaware County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

91/132# of Parcels acquired 0

91/132# of Properties 0

$113,401.98     Program Funds Drawdown $5,823,610.03

$5,813,477.86$103,269.81Total Funds Expended

$0.00

Grantee Activity Number: IL-INFRA-VSidneyBuyoutFPR-BOH-LMI
Activity Title: VSidneyBuyoutFPR INFRA
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 1

58

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

